

Syam Khola Hydropower Project (7.2 MW), PROR Work Schedule, February 2022

A	Documentation Works	Carried/Start (M/D/Y)	End (M/D/Y)	Remarks
1	IEE		1/21/2079	
2	Submission of Documents for Generation License	12/21/2078	2/15/2079	
3	Obtaining Generation License	1/16/2079	2/30/2079	
4	PPA		2/30/2079	
B	Banking Process	11/16/2078	2/30/2079	
1	Financial Closure	11/1/2078	7/30/2079	
C	Design Works schedule			
1	Detail Design with Bid document		11/30/2078	
2	Bidding process and contract award (Civil)	1/2/2079	7/30/2079	
3	Bidding process and contract award (H/M)	1/2/2079	7/30/2079	
4	Bidding process and contract award (E/M)	1/2/2079	7/30/2079	
D	Civil Works	1/2/2079	9/30/2081	
E	Hydromechanical Works	1/2/2080	9/21/2081	
F	Electromechanical Works	1/2/2080	9/30/2081	
G	Transmission Line	1/1/2080	9/30/2081	
H	Environment Mitigation Works	2/15/2080	10/30/2081	
I	Testing and Commissioning	9/30/2081	11/15/2081	
J	Handingover	11/15/2081	12/30/2081	