
Jan,2024

Shyam Khola Hydropower Project (7.25MW)

Bhojpur, Nepal

Developed by:

S.K Energy Development Ltd

Narephant, Kathmandu



Presentation Outline

 Project Introduction

 Project status
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 Physical Progress 



Introduction of Project

Project Site Information

Source River                                                    :    Shyam Khola

District                                                             :    Bhojpur, Sadananda  Municipality                   

Accessibility

Access Road :     Tumlingtar- Kartikeghat (11km)

Kartikeghat-Dingla :      11km 

Dingla-to Kimalung(intake site)                        :      12 km

Powerhouse (Khartamchha)                              :      8km from Dingla along Dingla-

Sampang Marga Road  

Air route                                                               :    From Tumlingtar airport which is  186 km                                                                                                     

east  from Kathmandu

From Tumlingtar to Project sites                      :    20km North West

Project Type :    Peaking Run Of River 



Layout on topo map with Project Boundaries



S.N. Tasks Date

1 Survey License for 7.20 MW received from DoED 28th January 2018

2 Detailed Design Final Report Completed Jul-22

3 Interconnection Agreement signed with NEA 4th January 2022

4 Approved IEE Report (IEE report Passed) 17th July 2022

5 Survey License for Transmission Line 31th March 2022

6 Obtained Generation License 25th April 2023

7 PPA signed 3rd November 2022

8

Financial Closure Termsheet with Sanima Bank(Lead) and 

Mahalaxmi Bank (Consortium) on 17 October 

2023 

9 Land Purchase/Acquisition Almost Completed

11
Procurement Contract for Electromechanical Contractor Under Progress

12
Procurement Contract for Hydromechanical Contractor Under Progress

13 Civil Contractor Mobilized at site Apr-23 awarded

14 Due Diligence Audit Report 26th June 2023

15 Credit Rating 12th September 2023

16 Commercial Operation Date 12th May 2025

CURRENT PROJECT STATUS TO DATE



S.N. Tasks Status

1
Contractor camp Completed

2
Developer & Consultant camp Completed

3

Access Road completed(Intake, Forebay, Powerhouse, 

Reservoir)

10km

4
Powerhouse excavation Completed

5
Reservoir excavation Commenced from yesterday

6

Penstock Alignment completed 1200 m 

PHYSICAL PROGRESS



Contractor’s camp



Access road to powerhouse





Excavation of Powerhouse area



Levelling of Crusher area



Excavation of penstock alignment



Material collection for Crusher



Crusher Equipment



Videos of Crusher Plant


